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?XCESSIVE CONSTRUCTION COST AT METALLURGICAL

Return to
COMBINE BAST

25X1

1
cost egtimates for

the inveptment project for construction work to be done on bhe Metallurgical Combine East
(Eisenhuettenkombinat Ost) by the Fuerstenberg/ Oder construction union. An examination of

the costs|

|shows that the construction inion's bids are

L3-45 percent above what they should bes

25X1
: Bids for

Construction of the disintegrator shed
Excavation work for mixihg bunker in-

ﬁ stallation

Excavation work for connecting channels

{Bandkanal.)

Excavation work for coke and flme dust

- bunkers

Excavation work for coarde ore bunkers
Excavation work for ore bed installations

Bunker installation for blast furnace I
Foundation work for mechanical workshop

Excs¥ation for feed-water pipes
Excavation for heroes' cemetery I
Ziltendorf /I 7
Excavation work on the plant road
Building of two parking lots at

entrance to the EKO

Cost according to Cost According Difference
Construction Union Bids to Examination
491,604,470 h34,279.83 57,32L.87
69,100,95 59,106.35 9, 99U 60
81,172.74 71,727.92 9,LliL B2
55,106,02 18,0507 7535195
196,L23.54 186,918,02 9,505452
290, 170423 269,925,2) 20, 2lil1,99
2,712,193,19 2,309,590,08  1402,603.11
29,570.60 28,300,82 1,269.78
22,385.18 20,407,514 1,977.6L
20,781,116 19,5159 1,268,52
7,535.00 l4,070,00 3,L465.00
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